
eCall Implementation Satus

Netherlands

Date: 02.12.2005



Status Ecall NL



Ministerie van **Binnenlandse Zaken en Koninkrijksrelaties**



BOSCH



Communication Center

logicaCMG


Former Status Ecall NL



(statements ITS Finland, April 2005)

- The urgency of E-call had been recognized by Ministry of the Interior
- A project had been initiated by the Ministry of the Interior to define the value of the SP
- The added value of the SP had been recognized by emergency organizations
- KLPD (PSAP for mobile calls) need to be prepared to receive E112 and eCall in Q4 2005

Status Ecall NL



Olten, December 2nd 2005

Status Ecall NL



Start up EU tender for 112 mobile system

MSD handling, location information and usage management

Start up the development of a digital network

Transport of data (location information and MSD)

Realisation of automatic car info platform

Automatic availability of technical information for fire brigade

Co operation with FOCWA

Status Ecall NL



Formal selection service center (SP)

Back office support and FSD handling

Formal determination specifications

Guidelines and Key Performance Indicators between SP and PSAP

Research for implementation Ecall in Trucks

Dangarous transports

Additional monitoring truck routes

Timing



Start EU tender 112 mobile

> January 2006

Selection of service center

> finalized in January 2006

> Realization end January 2006

Testing expensive cars

> January 2007

Thanks for your attention!

**Marcel van Empel
Strategic Affairs
Bosch CC**

